COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/27/2011

ESTIMATE SUMMARY 10:38:20
CONTID: C16262 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 16262-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 155.0 DAYS TIME ALLOW: 210 WORK DAYS
HUGO-EAST PERCENT TIME:  73.81 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: NH R100-131
HUGO-EAST
NAME OF ROAD: 040H
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 04/25/2011 DATE TIME STARTED  06/18/2010
6374 S. RACINE CIRCLE DATE LET 05/06/2010 DATE WORK BEGAN  07/07/2010
DATE AWARDED 05/12/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  06/18/2010 DATE ACCEPTED
CENTENNIAL CO 80111 303/688-6611 DATE NOTICE TO PROCEED 06/18/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  11315253.15  PARTICIPATING $ 7,213,693.37 $ 1,288,855.61
AWARD PROJECT AMT:  $  10,000,000.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.75% TOTAL EARNINGS 7,213,693.37 1,288,855.61
FUNDS AVAILABLE: $  4,101559.78  STOCKPILED MATERIALS 844,528.72 -212,339.08
GROSS EARNINGS 8,058,222.09 1,076,516.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -150,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,908,222.09 1,076,516.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,908,222.09 1,076,516.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,076,516.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16262-BID ESTIMATE RUN 04/27/2011
PROJECT: NH R100-131 ESTIMATE NO: 0010 10:38:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010 Removal of Tree 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0010 202-00035 Removal of Pipe 414.000 292.000
LF 122.000 1,098.00
9.00000 414.000 3,726.00
0015 202-00090 *Removal of Delineator 166.000 166.000
EACH 0.000 0.00
3.50000 166.000 581.00
0020 202-00215 Removal of Concrete Pavement (Planing) 166.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0025 202-00240 *Removal of Asphalt Mat (Planing) 7,081.000 5,612.000
SY 1,469.000 6,096.35
4.15000 7,081.000 29,386.15
0030 202-00250 *Removal of Pavement Marking 35,000.000 14,688.000
SF 0.000 0.00
0.75000 14,688.000 11,016.00
0035 202-00425 *Removal of Bridge Railing 354.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0040 202-01000 *Removal of Fence 101,315.000 99,035.000
LF 0.000 0.00
0.20000 99,035.000 19,807.00
0045 202-01130 *Removal of Guardrail Type 3 450.000 450.000
LF 0.000 0.00
2.00000 450.000 900.00
0050 202-01300 *Removal of End Anchorage 8.000 4.000
EACH 0.000 0.00
120.00000 4.000 480.00
0055 202-04002 Clean Culvert 1.000 0.000
EACH 0.000 0.00

2,100.00000 0.000 0.00
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PCN: 16262-BID ESTIMATE RUN 04/27/2011
PROJECT: NH R100-131 ESTIMATE NO: 0010 10:38:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-05150 *Sandblasting 69,100.000 22,662.000
SF 0.000 0.00
0.20000 22,662.000 4,532.40
0065 203-00060 Embankment Material (Complete In Place) 142,716.000 110,229.000
cY 16,240.000 109,620.00
6.75000 126,469.000 853,665.75
0070 203-00100 Muck Excavation 0.000 0.000
CY 0.000 0.00
8.15000 0.000 0.00
0075 203-01500 Blading 50.000 11.000
HOUR 2.000 100.00
50.00000 13.000 650.00
0080 203-01590 Front End Loader (Rubber Tire) 25.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0085 203-01597 *Potholing 5.000 5.000
HOUR 0.000 0.00
125.00000 5.000 625.00
0086 206-00065 Structure Backfill (Flow-Fill) CO#6 MCR Line 1 205.000 32.000
cY 173.000 20,760.00
120.00000 205.000 24,600.00
0087  700-70080 F/A Furnish Trench Plates - CO #6 MCR Line 2 6,000.000 3,608.530
FA 0.000 0.00
1.00000 3,608.530 3,608.53
0090 208-00002 *Erosion Log (12 Inch) 8,930.000 4,456.000
LF 3,674.000 13,777.50
3.75000 8,130.000 30,487.50
0095 208-00003 *Erosion Log (18 Inch) 14,232.000 8,182.000
LF 3,050.000 16,012.50
5.25000 11,232.000 58,968.00
0100 208-00034 *Gravel Bag 180.000 100.000
LF 48.000 271.20
5.65000 148.000 836.20
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PCN: 16262-BID ESTIMATE RUN 04/27/2011
PROJECT: NH R100-131 ESTIMATE NO: 0010 10:38:20
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
0110 208-00070 Stabilized Construction Entrance 4.000 4.000
EACH 0.000 0.00
2,500.00000 4.000 10,000.00
0115 208-00103 Removal and Disposal of Sediment (Labor) 50.000 0.000
HOUR 5.000 225.00
45.00000 5.000 225.00
0120 208-00105 Removal and Disposal of Sediment (Equipment) 50.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0125 208-00205 Erosion Control Supervisor 1,200.000 584.500
HOUR 87.000 4,741.50
54.50000 671.500 36,596.75
0130 210-00810 Reset Ground Sign 22.000 15.000
EACH 0.000 0.00
225.00000 15.000 3,375.00
0135 212-00006 *Seeding (Native) 80.000 17.710
ACRE 0.000 0.00
409.00000 17.710 7,243.39
0140 212-00032 *Soil Conditioning 80.000 17.710
ACRE 0.000 0.00
1,682.00000 17.710 29,788.22
0140 MATERIAL ALLOWANCE Compost Request #1 0.000
ACRE 24.700 35,788.81
1,448.94000 24.700 35,788.82
0145 213-00002 *Mulching (Weed Free Hay) 300.000 77.750
ACRE 70.600 20,385.75
288.75000 148.350 42,836.06
0150 213-00009 *Flexible Growth Medium 5.000 2.390
ACRE 0.000 0.00
2,260.50000 2.390 5,402.60
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PROJECT: NH R100-131 ESTIMATE NO: 0010 10:38:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 213-00061 *Mulch Tackifier 43,000.000 10,760.000
LB 9,400.000 13,160.00
1.40000 20,160.000 28,224.00
0160 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 7,600.000 0.000
SY 0.000 0.00
1.40000 0.000 0.00
0165  304-09000 Aggregate Base Course (Special) 2,002.000 1,427.000
CY 0.000 0.00
15.30000 1,427.000 21,833.10
0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 82.650 27.760
TON 54.890 8,617.73
157.00000 82.650 12,976.05
0175 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 3,997.000 2,211.090
TON 1,426.310 175,436.13
123.00000 3,637.400 447,400.20
0180 411-10255 *Emulsified Asphalt (Slow-Setting) 2,570.000 1,374.000
GAL 1,143.000 9,715.50
8.50000 2,517.000 21,394.50
0184 900-00025 Added Item (Work Day)/ CO#4 (Lane Rental Fee) -59.000 -48.000
WD -11.000 -22,000.00
2,000.00000 -59.000 -118,000.00
0185 412-01075 *Concrete Pavement (10-3/4 Inch) 229,667.000 103,367.000
3% 27,789.000 778,092.00
28.00000 131,156.000 3,672,368.00
0185 MATERIAL ALLOWANCE Epoxy Dowel Bars 0.000
SY 0.000 0.00
1.61000 0.000 0.00
0185 MATERIAL ALLOWANCE Epoxy Dowel Bars 124,381.000
Sy -27,789.000 -44,740.29
1.61000 96,592.000 155,513.12
0185 MATERIAL ALLOWANCE Fine Concrete Sand 0.000
SY 0.000 0.00
1.12500 0.000 0.00
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PERIOD AMOUNT

CAT NO0200

0185

0185

0185

0185

0185

0185

0185

0185

0185

0185

0185

ROADWAY

MATERIAL ALLOWANCE Fine Concrete Sand

MATERIAL ALLOWANCE #57 Coarse Aggregate

MATERIAL ALLOWANCE #57 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #4 Coarse Aggregate

MATERIAL ALLOWANCE #9 Coarse Aggregate

MATERIAL ALLOWANCE #9 Coarse Aggregate

MATERIAL ALLOWANCE #9 Coarse Aggregate

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

SY

1.12500

2.99000

2.99000

1.57000

1.57000

1.57000

1.57000

1.57000

1.25400

1.25400

1.25400

119,176.667
-27,788.924
91,387.743

0.000
0.000
0.000

126,300.000
-27,789.000
98,511.000

0.000
0.000
0.000

70,425.000
-27,789.000
42,636.000

39,026.000
0.000
39,026.000

28,806.000
0.000
28,806.000

18,226.000
0.000
18,226.000

0.000
0.000
0.000

18,465.997
-18,465.997
0.000

18,092.002
-9,322.998
8,769.004

-31,262.54
102,811.21

0.00
0.00

-83,089.11
294,547.89

0.00
0.00

-43,628.73
66,938.52

0.00
61,270.82

0.00
45,225.42

0.00
28,614.82

0.00
0.00

-23,156.36
0.00

-11,691.04
10,996.33
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PCN: 16262-BID ESTIMATE RUN
PROJECT: NH R100-131 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 MATERIAL ALLOWANCE #9 Coarse Aggregate 6,982.998
SY 0.000 0.00
1.25400 6,982.998 8,756.68
0185 MATERIAL ALLOWANCE #6 Epoxy Tie Bars 117,434.000
SY -27,789.000 -10,559.82
0.38000 89,645.000 34,065.10
0186  412-00800 Concrete Pavement (8 Inch) Added by CO#7 1,058.000 1,058.000
SY 0.000 0.00
42.00000 1,058.000 44,436.00
0190  506-00209 Riprap (9 Inch) 173.000 24.000
CcY 61.000 5,795.00
95.00000 85.000 8,075.00
0195 601-03030 *Concrete Class D (Box Culvert) 522.200 495.100
CcY 27.100 15,718.00
580.00000 522.200 302,876.00
0200  602-00020 *Reinforcing Steel (Epoxy Coated) 62,747.000 62,747.000
LB 0.000 0.00
0.85000 62,747.000 53,334.95
0200 MATERIAL ALLOWANCE Reinf Steel (Epoxy) 0.000
LB 0.000 0.00
0.60000 0.000 0.00
0205 603-02240 30x19 Inch Reinforced Concrete Pipe Elliptical 83.000 64.000
LF 0.000 0.00
110.00000 64.000 7,040.00
0210 603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical 104.000 104.000
LF 0.000 0.00
125.00000 104.000 13,000.00
0215 603-05124 30x19 Inch Reinforced Concrete End Section Elli ptical 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0220 603-05130 38x24 Inch Reinforced Concrete End Section Elli ptical 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
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PCN: 16262-BID ESTIMATE RUN 04/27/2011
PROJECT: NH R100-131 ESTIMATE NO: 0010 10:38:20
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-10240 24 Inch Corrugated Steel Pipe 100.000 40.000
LF 0.000 0.00
45.00000 40.000 1,800.00
0230 603-10300 30 Inch Corrugated Steel Pipe 135.000 135.000
LF 0.000 0.00
54.00000 135.000 7,290.00
0231  900-00014 Added Item (Lump Sum)/ CO#9 Modify Culvert 1.000 1.000
LS 0.000 0.00
1,980.00000 1.000 1,980.00
0235 603-10360 36 Inch Corrugated Steel Pipe 340.000 96.000
LF 244.000 15,860.00
65.00000 340.000 22,100.00
0240 603-30024 24 Inch Steel End Section 8.000 6.000
EACH 0.000 0.00
300.00000 6.000 1,800.00
0245  603-30030 30 Inch Steel End Section 12.000 12.000
EACH 0.000 0.00
550.00000 12.000 6,600.00
0250 603-30036 36 Inch Steel End Section 13.000 9.000
EACH 4.000 3,000.00
750.00000 13.000 9,750.00
0255 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 675.000 675.000
LF 0.000 0.00
11.50000 675.000 7,762.50
0260 606-01370 *Transition Type 3G 4.000 0.000
EACH 0.000 0.00
1,034.25000 0.000 0.00
0265 606-02005 *End Anchorage (Flared) 4.000 4.000
EACH 0.000 0.00
1,408.00000 4.000 5,632.00
0270 606-11010 *Bridge Rail Type 10R 354.000 0.000
LF 0.000 0.00
71.60000 0.000 0.00
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PCN: 16262-BID ESTIMATE RUN 04/27/2011
PROJECT: NH R100-131 ESTIMATE NO: 0010 10:38:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 607-00005 *End Post 109.000 109.000
EACH 0.000 0.00
100.00000 109.000 10,900.00
0280 607-00010 *Corner and Line Brace Post 171.000 171.000
EACH 0.000 0.00
120.00000 171.000 20,520.00
0285 607-01000 *Fence Barbed Wire with Metal Posts 82,425.000 79,215.000
LF 0.000 0.00
0.85000 79,215.000 67,332.75
0285 MATERIAL ALLOWANCE Wire, Stays, Posts 0.000
LF 0.000 0.00
0.42500 0.000 0.00
0290 607-11200 *Fence Combination Wire With Metal Posts 19,001.000 19,001.000
LF 0.000 0.00
1.50000 19,001.000 28,501.50
0290 MATERIAL ALLOWANCE Wire and Posts 0.000
LF 0.000 0.00
0.73000 0.000 0.00
0295 612-00001 *Delineator (Type I) 267.000 98.000
EACH 0.000 0.00
13.45000 98.000 1,318.10
0300 612-00002 *Delineator (Type II) 40.000 40.000
EACH 0.000 0.00
14.55000 40.000 582.00
0304 614-00011 Sign Panel (Class I) CO#8 MCR Line 7 21.000 21.000
SF 0.000 0.00
17.50000 21.000 367.50
0305 612-00003 *Delineator (Type III) 38.000 18.000
EACH 0.000 0.00
15.65000 18.000 281.70
0306 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (P ost) 24.000 24.000

CO#8 MCR Line 8
LF 0.000 0.00

26.50000 24.000 636.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0307 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(SI ipbase) 2.000 2.000
CO#8 MCR Line 9
EACH 0.000 0.00
275.00000 2.000 550.00
0308 614-01522 Steel Sign Support (2-Inch Round)(Socket) CO#8 MCR Line 4.000 4.000
10
EACH 0.000 0.00
130.00000 4.000 520.00
0309 614-01512 Steel Sign Support (2-Inch Round)(Post) CO#8 MC R Line 48.000 48.000
11
LF 0.000 0.00
11.50000 48.000 552.00
0310 625-00000 *Construction Surveying 1.000 0.380
LS 0.000 0.00
39,480.00000 0.380 15,002.40
0315 625-00001 *Construction Surveying (Hourly) 20.000 0.000
HOUR 5.000 500.00
100.00000 5.000 500.00
0320 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
698,242.45000 1.000 698,242.45
0325 627-00005 *Epoxy Pavement Marking 480.000 227.000
GAL 0.000 0.00
49.50000 227.000 11,236.50
0330 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 464.000 218.000
GAL 246.000 6,150.00
25.00000 464.000 11,600.00
0335 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 110.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0340 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 60.000 0.000
Line
) SF 0.000 0.00
10.00000 0.000 0.00
0341 900-00007 Added Item (Each)/ Traffic Drums (CO#12 MCR Lin e 10) 302.000 0.000
EACH 302.000 7,550.00
25.00000 302.000 7,550.00
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CAT NO0200 ROADWAY
0345  630-00000 *Flagging 12,500.000 6,616.500
HOUR 2,286.500 51,446.25
22.50000 8,903.000 200,317.50
0350 630-00001 *Pilot Car Operation 3,000.000 1,427.000
HOUR 455.000 14,560.00
32.00000 1,882.000 60,224.00
0355  630-00007 *Traffic Control Inspection 100.000 55.000
DAY 4.000 400.00
100.00000 59.000 5,900.00
0360 630-00012 *Traffic Control Management 280.000 124.000
DAY 27.000 11,572.20
428.60000 151.000 64,718.60
0365 630-80001 *Flashing Beacon (Portable) 6.000 3.000
EACH 0.000 0.00
550.00000 3.000 1,650.00
0370 630-80335 *Barricade (Type 3 M-A) (Temporary) 7.000 3.500
EACH 0.000 0.00
50.00000 3.500 175.00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 14.000 7.000
EACH 0.000 0.00
190.00000 7.000 1,330.00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 73.000 35.500
EACH 1.000 195.00
195.00000 36.500 7,117.50
0385 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0390 630-80344 *Construction Traffic Sign (Special) 1,112.500 556.250
SF 0.000 0.00
15.00000 556.250 8,343.75
0395 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
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0400 630-80360 *Drum Channelizing Device 703.000 351.500
EACH 0.000 0.00
8.00000 351.500 2,812.00
0405 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0410 630-80370 Concrete Barrier (Temporary) 1,500.000 750.000
LF 0.000 0.00
14.55000 750.000 10,912.50
0415 630-80380 *Traffic Cone 317.000 158.500
EACH 0.000 0.00
4.20000 158.500 665.70
0420 630-80391 *Channelizing Device (Fixed) 299.000 149.500
EACH 0.000 0.00
30.00000 149.500 4,485.00
0425 630-80430 Rumble Strip (Portable) 24.000 6.000
EACH 0.000 0.00
1,000.00000 6.000 6,000.00
0430 700-70010 F/A Minor Contract Revisions 346,750.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70012 F/A Asphalt Pavement Incentive 5,848.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445  700-70013 F/A Concrete Pavement Incentive 125,000.000 68,031.540
FA 0.000 0.00
1.00000 68,031.540 68,031.54
0450 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0455  700-70019 F/A Asphalt Cement Cost Adjustment 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70022 F/A OJT Colorado Training Program 6,300.000 4,663.200
FA 0.000 0.00
1.00000 4,663.200 4,663.20
0465  700-70023 F/A On-The-Job Trainee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70025 F/A Quality Incentive Payment 176,820.000 62,313.530
FA 0.000 0.00
1.00000 62,313.530 62,313.53
0475  700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70034 F/A Utilities 4,391.750 4,391.750
FA 0.000 0.00
1.00000 4,391.750 4,391.75
0485  700-70035 F/A High Speed Internet Connection 2,000.000 165.040
FA 0.000 0.00
1.00000 165.040 165.04
0490 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 11,267,178.15 1,076,516.53 $ 8,010,147.09
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0124 900-00005 Added Item (Day)/ SWM Violations (LD's) -1.000 -1.000
DAY 0.000 0.00
875.00000 -1.000 -875.00
0495 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
21,850.00000 1.000 21,850.00
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CONTID: C16262
PCN: 16262-BID ESTIMATE RUN 04/27/2011
PROJECT: NH R100-131 ESTIMATE NO: 0010 10:38:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0500 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
19,500.00000 1.000 19,500.00
0505 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
1,900.00000 4.000 7,600.00
CAT 0400 CURRENT AMT $ 48,075.00 $ 0.00 $ 48,075.00

PROJECT TOTAL CURRENT AMT $ 11,315,253.15

$ 1,076,516.53 $ 8,058,222.09



